
ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
1 MARCH 2001 – 30 SEPTEMBER 2002

PORTLAND DISTRICT
CIVIL WORKS

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE 

Big Cliff Lake, OR Install Spillway Gate Cable 01/3    A

Big Cliff Lake, OR Paint Spillway Gates 02/4    C
  Cougar Lake, OR
  Lookout Point, OR

Bonneville Lock & Dam, Environmental Clean-Up on 02/1    B
  OR & WA   Bradford Island

Purchase Submerged Traveling 01/3    A
  Screen Parts

Modify PH1 Intake Deck 02/3    C

Construct Three-Gate Intake 02/3    D
  Gantry Crane

Replace Potable Water Tanks 01/3-4    B

Repair 2 U/S Mooring Dolphins 02/1    A

Construct Campground 02/2    C

Pave Roads & Parking Lot 02/3    A

Replace PH1 & PH2 Headgates 01/3    C

Columbia & Lwr           Repair Pile Dikes 01/3    C
  Willamette Rivers below 
  Vancouver, WA and Urgent & Compelling Dredging 01/3    B
  Portland, OR     (Contract Hopper)



PORTLAND DISTRICT
CIVIL WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE

Urgent & Compelling 01/3    A
  Dredging (Clamshell)

Coos Bay, OR Maintenance Dredging 01/3    C
  (Clamshell & Dump Barges)

Cougar Lake, OR Purchase and Install Exciter 02/1    C
  Green Peter-Foster   (Sole source)
  Lakes, OR 
  Hills Creek Lake, OR

Depoe Bay, OR Repair Retaining Wall 01/3    A

Detroit-Big Cliff Lakes Purchase Governor 02/3      B
  OR   Replacements

Supply & Install MU Breakers 02/3    A

Green Peter Lake, OR Replace Transformer 02/1    B

Green Peter-Foster Replace Hydro-met System 01/3    A
  Lakes, OR   Equipment
  Lookout Point-Dexter
  Lakes, OR

Hills Creek Lake, OR Supply & Install Butterfly Valves 01/3    A

John Day Lock & Dam, Upgrade  Navigation Lock 01/3    A
  OR & WA   Floating Valves and Controls

Rebuild Fishwater Pumps 01/3    A

Paint Spillway Stop Logs 02/2    A



PORTLAND DISTRICT
CIVIL WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE

Upgrade Giles French Park 02/2    C

Replace Exciters 02/1    D
  (Sole source)

John Day Lock & Dam, Purchase Batteries and Rack 01/3    A
  OR & WA
  The Dalles Lock & Dam, Purchase Battery Charger 01/3    A
  WA & OR

Install Batteries and Rack, 02/1    A
  Battery Charger and AC Inverter

Lookout Point-Dexter Lease Mobile Crane 01/4    A
  Lakes, OR

Pave project and park access 02/2    A
  roads

Lost Creek Lake, OR Janitorial Contract base year 01/3    A
  + 4 option

North Coast Hopper Maintenance Dredging 01/3    C
  Dredging
  Columbia River @ The 
  Mouth
  Columbia & Lwr  Maintenance Dredging 02/3    C
  Willamette Rivers
  Coos Bay, OR

Port Orford, OR Maintenance Dredging 02/1    A



PORTLAND DISTRICT
CIVIL WORKS

(Con’t)

PLANNED
DATE OF

CONTRACT ITEM ADVERTISING    COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER)  RANGE

Regional Hopper Urgent & Compelling 01/3    C
  Dredging   Dredging 
  Columbia River @ The 
  Mouth
  Columbia & Lwr Willamette Rivers

South Coast Hopper Maintenance Dredging 01/3    B
  Dredging
  Coquille River, OR
  Rogue River @ Gold Beach, OR
  Siuslaw River, OR

South Coast Hopper Maintenance Dredging 02/3    C
  Dredging
  Coquille River, OR
  Rogue River @ Gold Beach, OR
  Yaquina Bay & Harbor, OR

The Dalles Lock & Dam, Upgrade Main Unit Governor 02/2    A
  WA & OR

Purchase AC Inverter 01/4    A

Install New DC Panel 02/2    A

Replace Fish Ladder Gratings 02/1    A

Purchase/Install Main Unit 01/4    C
  Circuit Breakers

Replace Interpretive Displays 01/2    A

Purchase Piston Caps 01/3    A

Replace Fishway Stoplogs 02/2    A
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